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MONTHLY REPORT ON STATUS OF STIP/SHOPP PROJECTS PREVIOUSLY VOTED

BUT NOT AWARDED

The Department of Transportation (Department) is presenting this item as an Informational Item. The
item provides the status of Department’s projects that were allocated at least six months ago, but have
not yet been awarded for construction. The item also includes the status of locally-administered State
Transportation Improvement Program (STIP) projects on the State Highway System.

SUMMARY:

There are no locally-administered STIP projects and six Department projects totaling $26.2 million
included in the current Voted But Not Awarded list. Since the last report, four projects totaling
$12.7 million were awarded, and no new projects have been added.

Number of Value in Cause of Delay Dist-Cnty- Allocation Advertised? Responsible

Projects ~ Millions Rte Date Agency

4 $2.4 Initial bids rejected: Re- 08-SBd-38  June 2004* Yes Department
$4.8 packaged and re-bid 01-Hum-Var August 2004* Yes Department
$0.7 11-SD-5 August 2004* Yes Department
$5.1 11-SD-5 August 2004* Yes Department

2 $4.9 Required additional 02-Teh-99 January 2005 Yes Department
$8.3 approval 04-Sol-680  January 2005 Yes Department

6 Total= $26.2

*Commission approved award time extension.
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UPDATE ON PREVIOUSLY REPORTED PROJECTS:

08-SBd-38 - Department

In June 2004, funds were allocated for a project in San Bernardino County to rehabilitate roadway
pavement on Route 38 from east of Bryant Street to east of Mill Creek Bridge. The project was
advertised on July 19, 2004, with bids opened on August 26, 2004. One bid was received with the
bid being 45 percent above the Engineer’s Estimate. The bid was rejected. The project was re-
advertised on January 24, 2005, with bids opened on February 24, 2005. Three bids were received
with the low bid being 25.5% over the Engineer’s Estimate. The bids were rejected and the project
was revised to remain within the allocated amount. The project is constrained by a strict
environmental construction window from September 15 to April 15 due to endangered species
habitat; therefore, the Department requested a 12-month time extension to award the contract, which
was approved at the May 2005 Commission meeting. The project is being repackaged and will be
advertised on November 14, 2005, with a scheduled award date of January 30, 2006.

Details Allocation
Project EA County Route Program Mo./Yr. $ x 1,000
08-358421 San Bernardino 38 SHOPP 6/04 $2,408

01-Hum-Various - Department

In August 2004, funds were allocated for a project in Humboldt County to remodel seven safety
roadside rest areas at various locations on Routes 101, 199, and 299. The project was advertised on
August 23, 2004, with bids opened on September 21, 2004. One bid was received with the bid being
64 percent above the Engineer’s Estimate. The bid was rejected and the project has been split into
three smaller projects. It was anticipated that the split projects would provide more competitive bids
because the long distances between the locations were eliminated. The Department requested a six-
month time extension to award the contract, which was approved at the July 2005 Commission
meeting. The first of the three split projects was advertised in August 2005. Bids were opened on
September 7, 2005; four bids were received with the lowest bid being 39 percent over the Engineer’s
Estimate. The project was recommended for award. The second of the three projects is being
advertised with scheduled bid opening on November 29, 2005

Details Allocation
Project EA County Route Program Mo./Yr. $ x 1,000
01-375601 Humboldt Various SHOPP 8/04 $4,756
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11-SD-5 - Department

In August 2004, funds were allocated for a combined project in San Diego County for highway
planting, install irrigation system and concrete treatment in Chula Vista and National City on
Route 5 from E Street Overcrossing to 24™ Street Undercrossing, and on Route 54 from Route 5/54
Separation to west of Route 805/54 Separation. The project was advertised on September 20, 2004,
with bids opened on October 28, 2004. Two bids were received with the lowest bid being 65 percent
above the Engineer’s Estimate. The bids were rejected and the project was being revised to remain
within the allocated amount. The project was re-advertised on June 20, 2005 and bids opened on
July 28, 2005. Only one bid was received with the bid being 21.8 percent over the Engineer’s
Estimate. The lone bid was rejected. The Department requested an award time extension of ten
months, which was approved at the September 2005 Commission meeting in order to repackage the
project PS&E. The project will be readvertised in January 2006 with a March 2006 target award.

Details Allocation

Project EA County Route Program Mo./Yr. $ x 1,000
11-078601 San Diego 5 SHOPP 8/04 $5,142
11-249101 San Diego 5 SHOPP/TEA 8/04 $650

02-Teh-99 - Department

In January 2005, funds were allocated for a project in Tehama County near Los Molinos from north
of Ninth Ave to 62nd Avenue. This project will replace the Dye Creek Bridge with a 56-feet wide
structure consisting of three 12-ft lanes, two 8-ft shoulders, and Type 736 concrete barrier rail.

The project was originally scheduled for advertisement on March 7, 2005, with bids opening
scheduled for April 5, 2005. Advertisement for the project was postponed until September 2005 for
final review from the Army Corps of Engineers (ACOE) regarding the conditional permit. All
conditions have been fulfilled and the project received final concurrence from ACOE in August
2005. The project is scheduled for advertisement on September 12, 2005, with bids opening date
scheduled for October 12, 2005. The project is pending award, with bids received being within
allocated amount.

Details Allocation

Project EA County Route Program Mo./Yr. $ x 1,000
02-295921 Tehama 99 SHOPP 1/05 $4,900
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04-So0l-680 - Department
In January 2005, funds were allocated for a project in Solano County in Benicia and Fairfield from
Benicia Arsenal Viaduct to Route 80 and Route 680 Interchange. This project will widen the
existing entrance/exit ramp shoulders to meet the current standards; install retaining structures along
selected segments of Interstate 680 to reduce impacts of shoulder widening on the adjacent wetlands;
extend culverts where needed to accommodate shoulder widening; modify or relocate drainage inlets
to accommodate shoulder widening; remove the curb/asphalt dike along the shoulder of the highway
to improve usage of the paved and unpaved shoulders. The project was originally scheduled for
advertisement on March 7, 2005 with bids opening scheduled for April 5, 2005. Advertisement was
postponed until the time extension on the San Francisco Bay Conservation and Development
Commission (BCDC) permit was approved. The extension was approved on July 27, 2005, and the
project is ready for advertisement. Due to the recent bids items price increase, the project was
evaluated for sufficiency of funding to award. The new unit costs were derived using the current
costs in the contract database, as well as bid results on similar projects. The scope of the project
remained unchanged and the revised project cost estimate is $11,095,000. Supplemental funds of
$2,844,000 were requested at September 2005 Commission meeting, which were approved,
facilitating the project to be advertised October 31, 2005 with a scheduled bid opening on
December 6, 2005.

Details Allocation
Project EA County Route Program Mo./Yr. $ x 1,000
04-258711 Solano 680 SHOPP 1/05 $8,251

NO NEW PROJECTS ADDED SINCE THE LAST REPORT
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